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Status ARRA activities

• Capping contract for SWSA 1 and 3 awarded to Latta-Sharp

• 34 Facility D&D and Legacy Material Disposition and Hot Cell D&D 

and Legacy Material Disposition RFTP re-issued

• ORISE facility characterization for facility D&D waste disposal 

underway 

• Tank W1-A RFP preparation underway

• Melton Valley Sentinel wells contract awarded and mobilization is 

underway



3026 Status

• C side cells and duct fogged and 

isolated

• D side cells, duct, and filter 

fogged and isolated 

• C side asbestos abatement and 

hood and associated duct 

removal complete

• C side lead removal underway

• D side asbestos abatement and 

pipe removal underway

• Fire riser ready for removal

• EMWMF profile submitted, 

comments received, revised 

profile re-submitted

– No major problems identified

C Cell duct isolation

Fire riser prepped for isolation



Cell Bank 1, North Cell Face Looking West

Cell Bank 1, South Cell Face Looking East

Before After



Cell Bank 2, South Cell Face Looking East

Hood 4, Northwest Corner of Cell Operating Area
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Before After



First Floor South Shop, Looking West – asbestos waste staged for disposal

Cell Operating Area East Wall, Looking Northeast

Before After

https://share.ornl.gov/projects/ifdp-ornl/nuclear/Nuclear Facilities Photo Library/3026C and 3026D/FY09-IFDP-Assessment-photos/3026C-Floor1-South-Side-Shop and rooms/South-Shop/IMG_4060.JPG


2000 Complex Status

 2000 Complex proposal finalized

 2000 Complex TCRA in signature 
process

 2000 Complex WHP D0 
submitted September 25, 2009

 2000 Complex SAP/QAP D1 
comments incorporated and 
being readied for issue 

 2000 Complex sampling 
preparation underway

 2000 East lay down area site 
prep complete

 2000 East D&D subcontract 
awarded (SEC)

– Mobilization mid October  
2009

– D&D complete spring 2010

https://facilities.ornl.gov/fic/GetBuildingPicture.aspx?facility_number=2001

